ID :	:	Task Name :	2025-10-20						2025-10-26							2025-11-02							2025-11-09				
	•		2	21	22	23	24	25	26	27	28	29	30	31	1	2	3	4	5	6	7	8	9	10	11	12	13
1		Remove unnecessary parts of the bot that wa																									
2		Add parts list and start researching about whi																									
3		Start gathering parts for arm intake that we d																									
4		Finish rough draft of the code																									
5		▼ Finish making paper sketches of bot like side																									
6		Update Github repository about the new mo																									
7		Finish the arm/lift intake																									
8		Add comments on code and do modifications																									
9		Do test runs to finish the arm intake																									
						Po	were	d by:	online	egant	t.com	1															